CERES Subsystem Delivery Schedule - September 2005

(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)

Preliminary . CERESIib
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
TISA Gridding September 2 | September 16 September 23 | Delta delivery of modified scripts that will count
(SCCR 594) the number of SFC hourly files available before
monthly processing will run.
TISA Averaging September 23 October 7 October 14 Process Terra Edition2D SRBAVG. X
(SCCR 583)
CERESIib September 30 October 14 October 21 Inversion modifications.
Inversion October 14 October 28 November 4 | Delivering Aqua ADMs and code changes (PGE X
(SCCR 596) CER4.5-6.3P3) to use them.
TISA Averaging October 28 November 11 November 18 | Process Terra Beta TSI.
Instantaneous November 4 | November 18 | November 25 | To process Aqua Edition2A CRS on the IBM
SARB cluster for 7/02 - 12/04.
Clouds Spring 2006 To process MODIS V005. Delivery needs to be
made prior to processing Collection 5.
Clouds 77? Support TRMM VIRS-only processing of August

2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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